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1. Originator
Royal White Jr

2. Log Date 3.CCR#: 4.REV: | 5.Tel: 6. Office
1 :
3/13/?9 qg’oqlb - )I;n(:521038R Dev

7. Title: Mini-DAAC TS3 Stability Mode Database and ‘Syba'se Server Reconfigurations

8. Originator Signature ~ 9. Date: 10. Class |5} | 11. Type: CCR | 12. Need Date: 08/14/98
e ~ 08/)3/98
13. Ofﬁce Manager Slgn ure 14. Date: 15. Date CCB 16. Category of 17. Priority:
. Decision Needed: Change: Emergency
C‘ﬁ"é g W“ZL% 05//3/ 78 | osrases Other
18. Documentation/Drawiflgs Impacted: 19. Schedule Impact: 20. Ci(s) Affected:
N/A N/A N/A
21. Release Affected: 22, Date due to 23. impl. Date: 24. Effectivity of 25. Est.
N/A Customer:N/A 08/14/98 Change:N/A Cost
None

26. Source Reference: NCR [JAction item[ ] GSFC CCR [ ] Tech Ref:[ ] Other:[]

None

27. Description of Change: (use additional Sheets as necessary)

The Mini-DAAC TS3 Stability mode Sybase database options are not the same as DAAC settings, the TS3 mode directory
is not set up correctly, and the mini-DAAC does not have ESSM available to support Stability Lab activities.

28. Proposed Solution: (use additional sheets if necessary)

Request RTSC: Instail and configure ESSM on msse5hp per baseline document 920-TDM-002 dataed 07/16/98.
Change all TS3 databases on all Sybase servers to have only the "select into/bulkcopy” db option.
Create the directory structure the same as currently exists for /usr/ecs/OPS/COTS/sybase/sybase.dumps
using links where appropriate for /usr/ecs/TS3/COTS/sybase/sybase.dumps

29. Alternate Solution: (use additional sheets if necessary)

None.

30. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Mini-DAAC TS3 Stability mode database support and functionality will be impaired causing delays in end to end testing.

31. Does Change Affect Any of the following (Please Explain on additional sheet):

Maintenance Training [ ] Pedormance [] Operation Training [] Safety [] Service ] Support [[] Test []

32. Organization(s) Affected: Arch Off (] CM [] Clearcase Support Group [_] Contracts [ | ECS Chief Eng [ ]
FOs ] M&0 [ Q0 [] Rel Dev [X] Procurement [ ] RTSC [] SDE [X] Security [ ]Sys. Eng. [ ] Sys Verf Acpt

(] other []

33. Site(s) Affected: EDF[] Mini-DAAC VATC [J EDC [0 Larc [JNsIpc [J smc O Ak [J JrL ] Epc [ GsFc [
Other ]

34. Board Comments:

-35. Work Assigned To; .

36. Release Authorized

| 37. CM Verified/Date:

38. EDF/REL2 CCB phairf(Siq,

(Y 40t ESDISERBCO“’ i

4

'434 'CCR Closed Date:

CMO1JL98

ORIGINAL
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